Pathfinder: GANTT CHART

PROJECT TITLE	Pathfinder
MANAGER	Patrick & Maddie
UI	Maddie
FRONT-END	Patrick, Nic, & Maddie
BACK-END	Thomas & Sam

WBS NUMBER	TASK TITLE	TASK OWNER	DUE DATE	TASK STATUS
1	**Design & Planning**			
Week 5	Schedule Deliverable Due	All	9/25/24	Complete
Week 5	Requirements Doc Deliverable	All	9/25/24	Complete
Week 6	Preliminary UI Design	Patrick	10/2/24	In progress
Week 6	Figma UI Design	Maddie	10/2/24	In progress
Week 6	Development Planning	All	10/7/24	Not started
Week 6	Front-End Development 1	Patrick, Nic	10/7/24	Not started
2	**Development**			
Week 7	Back-End Development 1	Thomas	10/16/24	Not started
Week 8	Front-End Development 2	Maddie, Patrick, Nic	10/23/24	Not started
Week 9	Back-End Development 2	Thomas & Sam	10/30/24	Not started
Week 9	Full-Stack Development	Sam	11/6/24	Not started
3	**Testing & Debugging**			
Week 10	Review	All	11/13/24	Not started
Week 10	Testing 1	All	11/20/24	Not started
Week 11	Testing 2	All	11/27/24	Not started
Week 12	Debugging	Thomas & Sam	12/4/24	Not started
4	**Documentation and Review**			
Week 13	Documentation	All	12/4/24	Not started
Week 14	Final Review and Revisions	All	12/4/24	Not started
Week 15	Final Presentation	All	12/4/24	Not started